

Activities (Feb 1, 2013 - Jan 31, 2014)

- ✓ Conduct evaluation capacity assessment with each local CCR
- ✓ Review and develop local CCR evaluation plans
- ✓ Develop/refine measures for at least 1 promising strategy at the community level
- ✓ Develop/refine measures for at least 1 promising strategy at the societal level

Activities (Feb 1, 2014- Jan 31, 2016)

LOCAL LEVEL

- ✓ Collect evaluation data for at least 1 promising strategy at the community level
- ✓ Collect evaluation data for at least 1 promising strategy at the societal level
- Conduct enhanced evaluation trainings with LFA staff and CCR members (e.g., data management, extracting data from state system for local and regional analysis, dissemination of findings)

STATE LEVEL

- ✓ Pilot statewide evaluation data management system with at least 1 community-level and 1 societal-level strategy being implemented in LFA communities (LFAs enter into state database)
- ✓ Submit initial descriptive statistics/summary of data for at least 1 community-level and 1 societal-level strategy being implemented in LFA communities

Activities (Feb 1, 2016 - Jan 31, 2018)

Short-Term Outcomes (By Jan 31, 2014)

LOCAL LEVEL

Completed evaluation capacity assessment for each local CCR

Completed plan for collecting, entering, managing, and analyzing evaluation data

STATE LEVEL

Establish data collection and management plan for all data measuring outcomes at community and societal level

Develop state-level system of data collection and management to synthesize local prevention evaluation data Intermediate Outcomes (By Jan 31, 2016)

LOCAL LEVEL

STATE LEVEL

GOAL

Evaluate Strategies that Create a Foundation for Practice-Based Evidence

Long-Term Changes

(on or after January 31, 2018)

LOCAL LEVEL

STATE LEVEL

